Cidade que sonha e faz.

PREFEITURA MUICIPAL DE CATALAO - GO
SECRETARIA DE OBRAS

CRONOGRAMA FiSICO-FINACEIRO

CANALIZAGAO DO RIBEIRAO PIRAPITINGA E VIAS MARGINAIS

AV. RAULINA FONSECA PASCHOAL COM AV. RICARDO PARANHOS ATE AV. MARGON

Leonardo Martins de Castro Teixeira
Secretario Municipal de Obras
CREA: 7455 D/GO

5
o DESCRIGAO DOS SERVICOS MEs_1 M'é's_z MEs_a M'é's_4 MES»S T M'é's_s MES»7 M'é's_a MES»Q MES 10 MES ] MES 12 MES 13 MES 14| AL OR DOS SERVIGOS| _ % DOS
1° Medicgo | 2° Medicdo | 3° Medicdo | 4° Medicdo | 5° Medicdo | 6° Medicdo | 7° Medicdo | 8°Medicio | 9° Medicdo | 10° Medicdo | 11° Medicdo | 12° Medicdo | 13° Medicdo | 14° Medicdo SERVIGOS
T CANTEIRO / SERVIGOS PRELIMINARES 7.14% 7,14% 7.14% 7,14% 7A4% | 7.14% 7.14% 7,14% 7.14% 7,14% 714% | 7.14% 7,14% 71a% | RS 73119657]  4.53%
2 ADMINISTRACAO DA OBRA 7,14% 7,14% 7,14% 7,14% 7,14% 7,14% 7,14% 7,14% 7,14% 7,14% 7,14% 7,14% 7,14% 714% | N8 201365780 | 1248%
3. SERVICOS INICIAIS T000% | 2000% | 2000% 70.00% 20.00% RS 558.006,83 |  3.46%
4 CANAL - MOVIMENTAGAO DE TERRA 1,11% 1% | 1111% 1,11% 1,11% 1,11% 1,11% 1% | 1111% R$ 551999885 | 3422%
5 TERRAPLENAGEM E PAVIMENTAGAO 1% | 1111% 1,11% 1,11% 1,11% 1,1% 1,11% 1,11% 1,11% R$ 157112218 | 9.74%
6. DRENAGEM T500% T500% T500% 75.00% RS 28544500 | 1,77%
7. SINALIZACAO 555% | 3555% 33 RS 1757231 0,11%
8. PONTES DE TRANSPOSICAO DO CANAL - ROTATORIA 10,00% 10,00% ] 10.00% 10,00% 10,00% 10,00% 10,00% 10,00% ] 10.00% 10,00% R$ 158244161  9.81%
9 ESTRUTURA DE CONTENCAO - CANALIZACAO 1% T1,11% 1% T1,11% 1% 1,11% 1% T1,11% 1% RS 3826.360.79 | 23,72%
10. LIMPEZA FINAL E ENTREGA DE OBRA T00.00% 1 RS 24.16541|  0,15%
PERCENTUAL DE EXECUGAO 1,91% 1.91% 2,35% 7.13% 10,85% 10,16% 9,72% 9,72% 9,72% 9,72% 9,75% 9,75% 5,95% 1,37% R$ 16.130.056,35 100,00%
PERCENTUAL DE EXECUCAO ACUMULADO 0,00% 3,81% 6,16% 13,30% 24,15% 34,31% 44,03% 53,74% 63,46% 73,18% 82,93% 92,68% 98,63% 100,00%
TOTAL R$ 307.680,32 R$ 307.680,32 R$ 379.041,57 R$ 1.150.61832 R$ 1.750.339,13 R$ 1.638.719,77 R$ 1.567.358,38 R$ 1.567.358,38 R$ 1.567.358,20 R$ 1.567.358,20 R$ 1.573.21564 R$ 1.573.21564 RS 959.886,11 R$  220.226,36| R$ 16.130.056,35
BDI27,30% R$ 83.996,73 R$  83.996,73 RS 103.478,35 R$ 314.118,80 R$ 477.842,58 R$ 447.370,50 R$ 427.888,84 R$ 427.888,84 R$ 427.888,79 R$ 427.888,79 R$ 429.487,87 R$ 429.487,87 R$ 262.048,91 R$  60.121,80| R$ 4.403.505,38
TOTAL GERAL COM BDI R$ 391.677,05 R$ 391.677,05 R$ 482.519,92 R$ 1.464.737,13 R$ 2228.181,72 R$ 2.086.090,26 R$ 1.995.247,21 R$ 1.995.247,22 R$ 1.995.246,99 R$ 1.995.246,99 R$ 2.002.703,51 R$ 2.002.703,51 R$ 1.221.935,02 R$ 280.348,16| R$ 20.533.561,73




